Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 02-07-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Feb 6, '05 Feb 13, '05 Feb 20, '05 Feb 27, '05
sIM[TIwW[T[F[s[sIM[TIW[T|F[s[sM[TIW[T[F[s[sIM[TIW[T][F]s

1 341d? 12/8/03 3/29/05

2 R-Wall 10d 1/26/05 2/8/05

3 Strip - Remove Scaffold Conco 2 wks 1/26/05 2/8/05 conco

4 Cooling Tower Conco 32d 1/19/05 3/4/05

5 Fab/Pipe Equipment CMI 6.4 wks 1/19/05 3/4/05

6 Stairs Conco 4d 2/17/05 2/23/05 2/17 M T Conco

7 N-wall 7d 2/1/05 2/9/05

8 form - embeds Conco 3d 2/1/05 2/3/05 lgo

9 place concrete Conco 1d 2/9/05 2/9/05 2/9 conco

10 Utility Bldg. 40d? 1/10/05 3/7/05

11 Install AFS lines Geo Rob. 5d 1/10/05 1/14/05

12 UB 2nd level MEP Rough ins All subs 40d 1/10/05 3/7/05

13 MEP rough ins 1st floor All subs 33d 1/19/05 3/7/05 | [T T (T T

14 Set Swich Gear 2nd level Sasco 1d 2/8/05 2/8/05 | 2/8 E Sasco

15 Install Chiller Bases CMI 1d? 2/9/05 2/9/05 2/9 ] CMI

16 Set Chillers CMI 2d 2/17/05 2/18/05 2/17 CMI

17 Install pump bases 1d? 2/9/05 2/9/05 2/9 D

18 Place concrete in bases 1d? 2/11/05 2/11/05 2/11 D

19 Main Bldg. 337d? 12/8/03 3/23/05

20 5,C,E line walls 1d? 12/8/03 12/8/03

21 Conco 15 ed 1/28/05 2/12/05 ‘ Conco

22 Scaffolding Conco 2d 1/31/05 2/1/05

23 Waterproofing Blues 4d 2/8/05 2/11/05 | 2/8 ‘ Blues

24 Backfill McG Hester 4d 2/14/05 2/17/05 2/14 LMcG Hester

25 set forms Conco 22d 2/2/05 3/4/05 7ii: mm

26 rebar Alamillo 9d 2/17/05 3/2/05 2/17 Alamil

27 2/ 4 place conrete Conco 1d? 3/3/05 3/3/05 3/3 ] Co

28 3/4 Place concete Conco 1d 3/7/05 3/7/05 3

29 4/4 place concrete~TOW +798 1d? 3/23/05 3/23/05

30 SOG +777' 1d? 12/8/03 12/8/03

31 U-grnd utilities All subs 2d 2/18/05 2/22/05 2/18 % All subs

32 U-slab sand-rock Conco 1d 2/23/05 2/23/05 o 2/23 conco

33 DP-1 dampproofing Conco 1d 2/24/05 2/24/05 2/24 7Conco
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34 Rebar Alamillo 1d 2/25/05 2/25/05 2/25 nillo

35 Place SOG 777 Conco 1d 2/28/05 2/28/05 2/28 __Hcenco

36 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

37 Shoring Conco 5d? 3/1/05 3/7/05 3/14F

38 MEP inserts Conco 2d 3/8/05 3/9/05

39 Rebar Alamillo 3d 3/10/05 3/14/05

40 Place Concrete Conco 1d 3/17/05 3/17/05

41 SOG ~760" 1d? 12/8/03 12/8/03

42 U-grnd utilities All subs 19d 1/24/05 2/17/05 All subs

43 Rock & 2" mud slab Conco 4d 2/18/05 2/24/05 2118 [ conco

44 Waterproofing Blues 11d 2122105 3/8/05 " 2722 [T

45 Formwork Conco 7d 3/3/05 3/11/05 WER

46 Rebar Alamillo 4d 3/8/05 3/11/05

47 Place Concrete Conco 2d 3/14/05 3/15/05

48

49 Structural Steel 59d 11/18/04 2/11/05

50 Weld Steel Cal Erector 11.4 wks 11/18/04 2/9/05 Cal Erector

51 level 6 Cal Erector 7d 1/14/05 1/24/05

52 Roof level - truss Cal Erector 14 d 1/17/05 2/3/05 | rector

53 Cantilever Cal Erector 5d 1/28/05 2/3/05 | rector

54 Dismantle Cantilever Shoring Cal Erector 1d 2/4/05 2/4/05 |al Erector

55 Demobilize 2d 2/10/05 2/11/05 2/10 ﬁ

56 Interior Shear walls 7d 2/16/05 2/25/05

57 UB-4 and 1 Line 7d 2/16/05 2/25/05 2/16 ‘

58

59 Install Stairs 32d 1/7/05 2/22/05

60 Stair #2 install rails Romak 10d 2/8/05 2/22/05 | 2/8 ] Romak

61 Stair #1 Install Romak 15d 1/7/05 1/27/05

62 SOMD 323d? 12/8/03 3/3/05

63 2nd level E-C/ 1-4 1d? 2/1/05 2/1/05

64 Install Structural Steel 1d? 2/4/05 2/4/05

65 Install decking/studs 2d 2/4/05 2/7/05 ]

66 MEP inserts 1d? 2/8/05 2/8/05

2/8 D
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67 Rebar 1d? 2/9/05 2/9/05 2/9

68 Place Concrete 1d? 2/9/05 2/9/05 2/9 T

69 4th level 1d? 12/8/03 12/8/03 ]

70 weld deck & studs & edge metal Pacific Erectors 4d 1/6/05 1/11/05

71 MEP inserts All subs 9d 1/10/05 1/20/05

72 Rebar Alamillo 5d 1/21/05 1/27/05

73 Formwork - shoring Conco 6d 1/20/05 1/27/05

74 Place SOMD concrete Conco 1d 1/31/05 1/31/05

75 5th level 1d? 12/8/03 12/8/03

76 weld deck & studs & edge metal Pacific Erectors 4d 1/12/05 1/17/05

77 MEP inserts All subs 5d 1/17/05 1/21/05

78 Rebar Alamillo 5d 1/24/05 1/28/05

79 Formwork - shoring Conco 5d 1/24/05 1/28/05

80 Place SOMD concrete Conco 1d 2/2/05 2/2/05

81 6th level 1d? 12/8/03 12/8/03

82 weld deck & studs & edge metal Pacific Erectors 4d 1/18/05 1/21/05

83 MEP inserts All subs 5d 1/24/05 1/28/05

84 Rebar Alamillo 4d 1/28/05 2/2/05 |o

85 Formwork - shoring Conco 5d 1/27/05 2/2/05

86 Place SOMD concrete Conco 1d 2/3/05 2/3/05 |go,

87 Roof level 1d 12/8/03 12/8/03

88 weld deck & studs & edge metal Pacific Erectors 6d 1/21/05 1/28/05

89 MEP inserts All subs 5d 2/3/05 2/9/05 All subs

90 Formwork - shoring Conco 5d 2/8/05 2/14/05 | 2J8 |:_ :| conco

91 Rebar Alamillo 4d 2/10/05 2/15/05 2/10 (T Alamillo

92 Place SOMD concrete Conco 1d 2/16/05 2/16/05 2/16 ] conco

93 Curbs & pads Conco 11d 2/16/05 3/3/05 2/16 Co

94

95 SOMD @ Cantilever 6d? 2/9/05 2/16/05

96 3rd level Conco 1d? 2/9/05 2/9/05 2/9 [ conco

97 4th level Conco 1d? 2/9/05 2/9/05 2/9 M conco

98 5th level Conco 1d? 2/9/05 2/9/05 2/9 ] Conco

99 6th level Conco 1d? 2/9/05 2/9/05 2/9 ] Conco
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100 Roof level Conco 1d? 2/16/05 2/16/05 2/16 ] conco

101 Layout-install Z metal 28d 1/19/05 2/28/05

102 Level 2 JJ Acoustics 7d 1/19/05 1/27/05

103 Level 3 JJ Acoustics 7d 1/20/05 1/28/05 ||

104 Level 4 JJ Acoustics 7d 2/1/05 2/9/05 JJ Acoustics

105 Level 5 JJ Acoustics 7d 2/3/05 21105 [ JJ Acoustics

106 Level 6 JJ Acoustics 7d 2/7/05 2/15/05 |7 T JJ Acoustics

107 Cantilever All levels JJ Acoustics 10d 2/3/05 2/16/05 T JJ Acoustics

108 Install beam attachments Al subs 24d 1/25/05 2/28/05 | I ] All'subs

109 Fireproofing L-C line 27d 2/7105 3/16/05

110 Level 2 Anning - J 4d 2/7/05 2/10/05 |7 Anning - J

111 Level 3 Anning - J 4d 2/11/05 2/16/05 2/11 __]énning -J

112 Level 4 Anning - J 4d 2/16/05 2/22/05 2116p Anning - J

113 Level 5 Anning - J 4d 2/23/05 2/28/05 2/23 Anning - J

114 Level 6 Anning - J 4d 3/1/05 3/4/05 31 T

115 3rd level Cantilever Anning - J 2d 3/7/05 3/8/05 3

116 Level 1 Anning - J 3d 3/14/05 3/16/05

117 Exterior Skin Install 33d 2/10/05 3/29/05

118 Exterior Clips Raymond 5d 2/10/05 2/16/05 2/10 Raymond

119 East Elevation studs Raymond 8d 2/23/05 3/4/05 2/23

120 North Elevation studs Raymond 15d 3/9/05 3/29/05

121 Interior Improvements 339d? 12/8/03 3/25/05

122 HVAC shafts all floors CMmI 10d 2/28/05 3/11/05 2/28

123 Level 2 1d? 12/8/03 12/8/03

124 Sprinkler Mains & branch piping GMR 4d 2/11/05 2/16/05 2/11 E GMR

125 Wall/beam wraps @ utility Rack JJ Acoustics 7d 2/15/05 2/24/05 2/15 ,_ JJ Acoustics

126 Install Utility Rack and piping Sasco 9d? 2/22/05 3/4/05 2/22 S

127 Install TS framing Romak 2 wks 3/14/05 3/25/05

128 Level 3 1d? 12/8/03 12/8/03

129 Sprinkler Mains & branch piping GMR 5d 2/17/05 2/24/05 2/17 GMR

130 Level 4 1d? 12/8/03 12/8/03

131 Sprinkler Mains & branch piping GMR 5d 2/25/05 3/3/05 2/25 [ GM

132 end 1d? 12/8/03 12/8/03
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